COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/20/2020

ESTIMATE SUMMARY 11:04:56
CONTID: C20325 ESTIMATE NO: 0011  FINL SPEC YR: 2005
PCN: 20325-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 169.0 DAYS TIME ALLOW: 170 WORK DAYS
US 160 PASSING LANE NORTH OF TOWAOC PERCENT TIME:  99.41 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: NHPP1601-073
US 160 PASSING LANE NORTH OF TOWAOC
NAME OF ROAD:
PROJECT COUNTIES:  MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 08/20/2020 DATE TIME STARTED 05/06/2019
2273 RIVER ROAD DATE LET 03/07/2019 DATE WORK BEGAN 05/06/2019
DATE AWARDED 03/26/2019 DATE TIME STOPPED 05/08/2020
DATE CONTRACT EXECUTED 04/12/2019 DATE ACCEPTED 05/08/2020
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED 05/06/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  9,124,373.02  PARTICIPATING $  9,124,373.03 $ 0.00
AWARD PROJECT AMT: $  9,086,930.60  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 9,124,373.03 0.00
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 9,124,373.03 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 136,303.96
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,124,373.03 136,303.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,124,373.03 136,303.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136,303.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
27,330.00000 1.000 27,330.00
0010 202-00010 Removal of Tree 9.000 9.000
EACH 0.000 0.00
507.00000 9.000 4,563.00
0015 202-00033 Removal of Pipe 11.500 11.500
EACH 0.000 0.00
1,320.00000 11.500 15,180.00
0020 202-00090 *Removal of Delineator 60.000 60.000
EACH 0.000 0.00
7.80000 60.000 468.00
0025 202-00220 *Removal of Asphalt Mat 24,897.700 24,897.700
Sy 0.000 0.00
4.00000 24,897.700 99,590.80
0030 202-00240 *Removal of Asphalt Mat (Planing) 455.600 455.600
SY 0.000 0.00
21.40000 455.600 9,749.84
0035 202-00810 Removal of Ground Sign 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0040 202-01000 *Removal of Fence 4,250.000 4,250.000
LF 0.000 0.00
0.90000 4,250.000 3,825.00
0045 202-01035 Removal of Gate 1.000 1.000
EACH 0.000 0.00
390.00000 1.000 390.00
0050 202-01130 *Removal of Guardrail Type 3 306.000 306.000
LF 0.000 0.00
5.75000 306.000 1,759.50
0055 202-01300 *Removal of End Anchorage 4.000 4.000
EACH 0.000 0.00

340.00000 4.000 1,360.00
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-04001 Plug Culvert 5.000 5.000
EACH 0.000 0.00
10,000.00000 5.000 50,000.00
0065 202-07000  *Obliterate Old Road 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0070 203-00060 Embankment Material (Complete In Place) 14,799.000 14,799.000
CcY 0.000 0.00
17.00000 14,799.000 251,583.00
0075 203-00100 Muck Excavation 0.000 0.000
cY 0.000 0.00
28.00000 0.000 0.00
0080 203-01140  Rolling 4.000 4.000
HOUR 0.000 0.00
130.00000 4.000 520.00
0085 203-01500 Blading 14.500 14.500
HOUR 0.000 0.00
113.00000 14.500 1,638.50
0090 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0095 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
190.00000 0.000 0.00
0100 203-01594 Combination Loader 10.000 10.000
HOUR 0.000 0.00
96.00000 10.000 960.00
0105 203-01597 *Potholing 146.000 146.000
HOUR 0.000 0.00
335.00000 146.000 48,910.00
0110 203-02330  Laborer 0.000 0.000
HOUR 0.000 0.00

46.00000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 206-00000 Structure Excavation 1,012.000 1,012.000
cY 0.000 0.00
23.00000 1,012.000 23,276.00
0120 206-00100 Structure Backfill (Class 1) 134.000 134.000
cY 0.000 0.00
63.00000 134.000 8,442.00
0125 206-01000 Bed Course Material 329.000 329.000
cY 0.000 0.00
59.00000 329.000 19,411.00
0130 207-00210 Stockpile Topsoil 5,750.000 5,750.000
cY 0.000 0.00
4.30000 5,750.000 24,725.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1,805.000 1,805.000
LF 0.000 0.00
4.85000 1,805.000 8,754.25
0140 208-00020 *Silt Fence 634.000 634.000
LF 0.000 0.00
2.00000 634.000 1,268.00
0145 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0150 208-00070 Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0155 208-00103 *Removal and Disposal of Sediment (Labor) 13.000 13.000
HOUR 0.000 0.00
61.50000 13.000 799.50
0160 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
0165 208-00207 *Erosion Control Management 44.500 44.500
DAY 0.000 0.00

557.00000 44.500 24,786.50
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 0.000 0.000
GAL 0.000 0.00
1.75000 0.000 0.00
0175 210-00011 *Reset Mailbox Structure (Type 1) 5.000 5.000
EACH 0.000 0.00
500.00000 5.000 2,500.00
0176 210-00015 Res End Section / 23x14 RCES Ellip / MCR#4 2.000 2.000
EACH 0.000 0.00
1,840.00000 2.000 3,680.00
0180 210-00810 *Reset Ground Sign 13.000 13.000
EACH 0.000 0.00
280.00000 13.000 3,640.00
0181 210-01000 Res Fence / MCR#3 384.000 384.000
LF 0.000 0.00
3.30000 384.000 1,267.20
0185 210-01011 Reset Gate 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0186 210-02018 Relay Pipe (18 In) / 23x24 RCP Ellip / MCR#4 32.000 32.000
LF 0.000 0.00
142.94000 32.000 4,574.08
0190 212-00006 *Seeding (Native) 13.660 13.660
ACRE 0.000 0.00
630.00000 13.660 8,605.80
0195 212-00032 *Soil Conditioning 13.660 13.660
ACRE 0.000 0.00
4,200.00000 13.660 57,372.00
0200 213-00004 *Mulching (Weed Free Straw) 21.790 21.790
ACRE 0.000 0.00
1,100.00000 21.790 23,969.00
0205 213-00061 *Mulch Tackifier 2,179.000 2,179.000
LB 0.000 0.00

3.70000 2,179.000 8,062.30
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0210 214-01010 *Brush Layer Cutting 50.000 50.000
EACH 0.000 0.00
19.00000 50.000 950.00
0215 216-00041 *Soil Retention Blanket (Straw/Coconut) 1,782.000 1,782.000
SY 0.000 0.00
3.50000 1,782.000 6,237.00
0220 240-00000 *Wildlife Biologist 1.000 1.000
HOUR 0.000 0.00
107.00000 1.000 107.00
0225 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0230 304-02000 *Aggregate Base Course (Class 2) 30,104.150 30,104.150
TON 0.000 0.00
18.00000 30,104.150 541,874.70
0235 304-06000 Aggregate Base Course (Class 6) 30,261.940 30,261.940
TON 0.000 0.00
18.00000 30,261.940 544,714.92
0240 304-06009 Aggregate Base Course (Class 6) (Special) 0.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0245 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 38,140.000 38,140.000
8-12"
( ) SY 0.000 0.00
2.50000 38,140.000 95,350.00
0250 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 208.860 208.860
TON 0.000 0.00
205.00000 208.860 42,816.30
0255 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 5,925.340 5,925.340
TON 0.000 0.00
149.00000 5,925.340 882,875.66
0260 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 18,090.710 18,090.710
TON 0.000 0.00

108.50000 18,090.710 1,962,842.04
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 411-10255 Emulsified Asphalt (Slow-Setting) 3,152.000 3,152.000
GAL 0.000 0.00
4.85000 3,152.000 15,287.20
0270 420-00000 Geomembrane 178.000 178.000
SY 0.000 0.00
15.00000 178.000 2,670.00
0275 420-00112 Geotextile (Drainage) (Class 1) 1,386.000 1,386.000
SY 0.000 0.00
3.35000 1,386.000 4,643.10
0280 506-00030 Grouted Riprap (6 Inch) 2.000 2.000
cY 0.000 0.00
1,200.00000 2.000 2,400.00
0285 506-00206 Riprap (6 Inch) 325.000 325.000
cY 0.000 0.00
183.00000 325.000 59,475.00
0290 506-00209 Riprap (9 Inch) 16.000 16.000
cY 0.000 0.00
235.00000 16.000 3,760.00
0295 506-00212 Riprap (12 Inch) 126.000 126.000
cY 0.000 0.00
200.00000 126.000 25,200.00
0300 506-00218 Riprap (18 Inch) 91.000 91.000
cY 0.000 0.00
200.00000 91.000 18,200.00
0305 506-01020 Geogrid Reinforcement 377.800 377.800
SY 0.000 0.00
11.00000 377.800 4,155.80
0310 601-03000 *Concrete Class D 70.500 70.500
cY 0.000 0.00
1,050.00000 70.500 74,025.00
0315 602-00020 *Reinforcing Steel (Epoxy Coated) 5,143.000 5,143.000
LB 0.000 0.00

6.50000 5,143.000 33,429.50
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0320 603-00001 *Annular Space Grouting 111.000 111.000
cY 0.000 0.00
390.00000 111.000 43,290.00
0325 603-00051  Culvert Lining (48 Inch)(Slip) (63"x43" Ellipti cal 334.000 334.000
HDPE)
LF 0.000 0.00
647.00000 334.000 216,098.00
0330 603-01125 12 Inch Reinforced Concrete Pipe (Complete In P lace) 96.000 96.000
LF 0.000 0.00
194.00000 96.000 18,624.00
0335 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 120.000 120.000
LF 0.000 0.00
200.00000 120.000 24,000.00
0340 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 520.000 520.000
LF 0.000 0.00
396.00000 520.000 205,920.00
0345 603-02185 23x14 Inch Reinforced Concrete Pipe Elliptical 368.000 368.000
(Complete In
LF 0.000 0.00
196.00000 368.000 72,128.00
0350 603-02365 45x29 Inch Reinforced Concrete Pipe Elliptical 88.000 88.000
(Complete In
LF 0.000 0.00
400.00000 88.000 35,200.00
0355 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 80.000 80.000
(Complete In
LF 0.000 0.00
500.00000 80.000 40,000.00
0360 603-05018 18 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0365 603-05036 36 Inch Reinforced Concrete End Section 8.000 8.000
EACH 0.000 0.00
2,150.00000 8.000 17,200.00
0370 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 22.000 22.000
EACH 0.000 0.00

2,800.00000 22.000 61,600.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0375 603-05136

0380 603-05142

0385 603-70905

0390 606-00301

0395 606-02003

0400 607-00005

0405 607-00010

0410 607-01000

0415 607-11200

0420 607-11525

0425 607-60110

C20325
20325-BID
NHPP1601-073

ITEM
DESCRIPTION

ROADWAY

45x29 Inch Reinforced Concrete End Section Elli

53x34 Inch Reinforced Concrete End Section Elli

*9x5 Foot Concrete Box Culvert (Precast)

*Guardrail Type 3 (6-3 Post Spacing) 31 In MGS

*End Anchorage (Nonflared) 31 In MGS

*End Post

*Corner and Line Brace Post

*Fence Barbed Wire with Metal Posts

*Fence Combination Wire With Metal Posts

*Fence (Plastic)

*10 Foot Gate

ESTIMATE NO: 0011

ptical

ptical

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,375.00000
1.000
EACH
5,400.00000
130.000
LF
1,580.00000
1,988.000
LF
26.50000
8.000
EACH
3,200.00000
22.000
EACH
225.00000
30.000
EACH
330.00000
3,026.000
LF
4.25000
596.000
LF
5.00000
191.000
LF
2.60000
7.000
EACH

640.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

130.000
0.000
130.000

1,988.000
0.000
1,988.000

8.000
0.000
8.000

22.000
0.000
22.000

30.000
0.000
30.000

3,026.000
0.000
3,026.000

596.000
0.000
596.000

191.000
0.000
191.000

7.000
0.000
7.000

Page 9
ESTIMATE RUN 08/20/2020

11:04:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,375.00
0.00
5,400.00
0.00
205,400.00
0.00
52,682.00
0.00
25,600.00
0.00
4,950.00
0.00
9,900.00
0.00
12,860.50
0.00
2,980.00
0.00
496.60
0.00
4,480.00
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0430 612-00001 *Delineator (Type I) 73.000 73.000
EACH 0.000 0.00
23.50000 73.000 1,715.50
0435 612-00002 *Delineator (Type II) 28.000 28.000
EACH 0.000 0.00
27.90000 28.000 781.20
0440 612-00003 *Delineator (Type IIl) 22.000 22.000
EACH 0.000 0.00
32.50000 22.000 715.00
0445 613-00200 *2 Inch Electrical Conduit 10,640.000 10,640.000
LF 0.000 0.00
10.60000 10,640.000 112,784.00
0445 MATERIAL ALLOWANCE Couplings 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0445 MATERIAL ALLOWANCE Detectable Pull Tape 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0445 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0450 613-07004 *Type Four Pull Box 8.000 8.000
EACH 0.000 0.00
3,350.00000 8.000 26,800.00
0450 MATERIAL ALLOWANCE Type Four Pull Box 0.000
EACH 0.000 0.00
3,350.00000 0.000 0.00
0455 614-00011 *Sign Panel (Class 1) 49.850 49.850
SF 0.000 0.00
20.00000 49.850 997.00
0460 614-00012 *Sign Panel (Class Il) 141.250 141.250
SF 0.000 0.00

25.00000 141.250 3,531.25
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0461 614-00216 Steel Sign Post (2x2 In T) / MCR#5 32.000 32.000
LF 0.000 0.00
9.00000 32.000 288.00
0462 614-00218 Steel Sign Post (2.25x2.25 In T) Sleeve / MCR#5 20.000 20.000
LF 0.000 0.00
11.00000 20.000 220.00
0465 614-01512 *Steel Sign Support (2-Inch Round)(Post) 12.000 12.000
LF 0.000 0.00
16.65000 12.000 199.80
0470 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 1.000 1.000
EACH 0.000 0.00
105.00000 1.000 105.00
0475 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 144.000 144.000
LF 0.000 0.00
17.85000 144.000 2,570.40
0480 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 12.000 12.000
EACH 0.000 0.00
260.00000 12.000 3,120.00
0481 614-80312 Barricade (Ty 3 F-B) / MCR#5 1.000 1.000
EACH 0.000 0.00
3,592.00000 1.000 3,592.00
0485 614-80391 *Rumble Strip (Grinding)(Asphalt) 12,342.000 12,342.000
LF 0.000 0.00
0.35000 12,342.000 4,319.70
0490 619-06240 *24 Inch Ductile Iron Pipe 0.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
0495 619-50640 *8 Inch Plastic Pipe (HDPE DR 11) 446.000 446.000
LF 0.000 0.00
49.00000 446.000 21,854.00
0495 MATERIAL ALLOWANCE 8 IPS DR11 HDPE Pipe 0.000
LF 0.000 0.00

11.96000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 MATERIAL ALLOWANCE 8" DI Back up Ring 0.000
EACH 0.000 0.00
22.18000 0.000 0.00

0495 MATERIAL ALLOWANCE 8" SDR9 IPS Flange Adapter 0.000
EACH 0.000 0.00

52.03000 0.000 0.00

0500 619-51280 *16 Inch Plastic Pipe (HDPE DR 11) 3,862.000 3,862.000
LF 0.000 0.00
106.00000 3,862.000 409,372.00

0500 MATERIAL ALLOWANCE 16 SDR 9 IPS PE 11.25 Fab Be nd 0.000
EACH 0.000 0.00

380.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 SDR9 IPS PE 22.5 Fab Bend 0.000
EACH 0.000 0.00

380.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" DI FLG Back up Ring 0.000
EACH 0.000 0.00

104.22000 0.000 0.00

0500 MATERIAL ALLOWANCE 16"IPS DR9 Flange Adapter 0.000
EACH 0.000 0.00

315.75000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS DR9 MH Adapter w/Sti ff 0.000
EACH 0.000 0.00

290.39000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 0.000
EACH 0.000 0.00

434.62000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 0.000
EACH 0.000 0.00

434.62000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 0.000
EACH 0.000 0.00

116.25000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 16" SDR9 IPS HDPE 45Bend Fa b 0.000
EACH 0.000 0.00
361.25000 0.000 0.00

0500 MATERIAL ALLOWANCE 16x8 IPS DR9/11 Tee Fab 0.000
EACH 0.000 0.00

800.95000 0.000 0.00

0500 MATERIAL ALLOWANCE 2 SDR9 HDPE MIPT Adapter 0.000
EACH 0.000 0.00
25.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00

45.48000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 0.000 0.00
38.07000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 0.000 0.00
38.07000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 0.000 0.00
38.07000 0.000 0.00

0500 MATERIAL ALLOWANCE 12 EBAA Megalug MH DI 1112 R~ ST 0.000
EACH 0.000 0.00
71.87000 0.000 0.00

0500 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 0.000
EACH 0.000 0.00
180.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16x12 JMxMJ Red USA 0.000
EACH 0.000 0.00

562.57000 0.000 0.00

0500 MATERIAL ALLOWANCE 16x12 MJxMJ Red USA 0.000
EACH 0.000 0.00
562.57000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 0.000
EACH 0.000 0.00
60.00000 0.000 0.00

0500 MATERIAL ALLOWANCE Trace-O-Fflex Valve Marker 0.000
EACH 0.000 0.00
78.34000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 11.25 Fab Be nd 0.000
EACH 0.000 0.00
380.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16SDR11 IPS PE 22.5 Fab Bend 0.000
EACH 0.000 0.00

380.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 45 FAB 0.000
EACH 0.000 0.00
264.43000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS SDR11 Wall Anchor 0.000
EACH 0.000 0.00

434.62000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 0.000
EACH 0.000 0.00
116.25000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS DR11 MJ Adapter w/St iff 0.000
EACH 0.000 0.00

290.39000 0.000 0.00

0505 619-51280 *16 Inch Plastic Pipe (HDPE DR 9) 6,600.000 6,600.000
LF 0.000 0.00
118.20000 6,600.000 780,120.00

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00

45.48000 0.000 0.00

0505 MATERIAL ALLOWANCE Trace-O-Flex Valve Marker 0.000
EACH 0.000 0.00
78.34000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00
45.48000 0.000 0.00

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00

45.48000 0.000 0.00

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00
45.48000 0.000 0.00

0505 MATERIAL ALLOWANCE 12EBAA Megalug MJ DI 1112RS T 0.000
EACH 0.000 0.00
71.87000 0.000 0.00

0505 MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d 0.000
EACH 0.000 0.00
16.80000 0.000 0.00

0505 MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d 0.000
EACH 0.000 0.00
16.80000 0.000 0.00

0505 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 0.000
EACH 0.000 0.00
180.00000 0.000 0.00

0505 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 0.000
EACH 0.000 0.00
60.00000 0.000 0.00

0510 619-71000 *Place Valve (16" Butterfly Valve) 3.000 3.000
EACH 0.000 0.00
17,860.00000 3.000 53,580.00

0510 MATERIAL ALLOWANCE 16" FLG Butterfly Valve 0.000
EACH 0.000 0.00

5,979.27000 0.000 0.00

0510 MATERIAL ALLOWANCE 12" Inserta Valve Replaces 1 6" at 0.000
104+61.93
EACH 0.000 0.00

15,040.00000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0510 MATERIAL ALLOWANCE 14-16 VBIO Polywrap 34 Layfl at 0.000
LF 0.000 0.00
1.41000 0.000 0.00

0510 MATERIAL ALLOWANCE 16" 304SS FLG Bolt/Nut Set 0.000
EACH 0.000 0.00

198.18000 0.000 0.00

0510 MATERIAL ALLOWANCE 16"x1/8" FF RR Gasket 0.000
EACH 0.000 0.00
10.76000 0.000 0.00

0510 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0 0.000
EACH 0.000 0.00
5.56000 0.000 0.00

0510 MATERIAL ALLOWANCE 564-A Slip VIv Box w/Lid Dom 0.000
EACH 0.000 0.00

209.42000 0.000 0.00

0515 619-71000 *Place Valve (8" Butterfly Valve) 2.000 2.000
EACH 0.000 0.00
12,300.00000 2.000 24,600.00

0515 MATERIAL ALLOWANCE 8" FLG Butterfly Valve 0.000
EACH 0.000 0.00

2,145.13000 0.000 0.00

0515 MATERIAL ALLOWANCE 8"304SS FLG Bolt/Nut Set 0.000
EACH 0.000 0.00
33.60000 0.000 0.00

0515 MATERIAL ALLOWANCE 8"x1/8" FF RR Gasket 0.000
EACH 0.000 0.00
3.56000 0.000 0.00

0515 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0 0.000
EACH 0.000 0.00
5.56000 0.000 0.00

0520 619-71516 *2 Inch Air and Vacuum Valve 13.000 13.000
EACH 0.000 0.00
4,800.00000 13.000 62,400.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0520 MATERIAL ALLOWANCE 16x2 IPS DR9 Branch Saddle 0.000
EACH 0.000 0.00
187.50000 0.000 0.00

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 0.000
EACH 0.000 0.00

38.42000 0.000 0.00

0520 MATERIAL ALLOWANCE 2 Apollo 77 FLF-108-01 NPT B all 0.000
EACH 0.000 0.00
97.88000 0.000 0.00

0520 MATERIAL ALLOWANCE 2 STD Galv 45 Bend Domestic 0.000
EACH 0.000 0.00
16.85000 0.000 0.00

0520 MATERIAL ALLOWANCE 2 STD Galv 90 Bend Domestic 0.000
EACH 0.000 0.00
15.53000 0.000 0.00

0520 MATERIAL ALLOWANCE 2 STD Galv Union Dom 0.000
EACH 0.000 0.00
25.15000 0.000 0.00

0520 MATERIAL ALLOWANCE 2x3 STD Galv Nipple Domestic 0.000
EACH 0.000 0.00
3.69000 0.000 0.00

0520 MATERIAL ALLOWANCE 2x36" Galv Nipple Domestic 0.000
EACH 0.000 0.00
37.07000 0.000 0.00

0520 MATERIAL ALLOWANCE 2x48 STD Falv Nipple Domesti c 0.000
EACH 0.000 0.00
51.62000 0.000 0.00

0520 MATERIAL ALLOWANCE 2x6 Galv Nipple Domestic 0.000
EACH 0.000 0.00
6.65000 0.000 0.00

0520 MATERIAL ALLOWANCE 48 N12 AASHTO WTIB Solid 20' 0.000
LF 0.000 0.00
97.28000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0520

0520

0520

0520

0525 625-00000

0530 626-00000

0535 626-01104

0540 627-00005

0545 627-00013

0550 627-01010

0555 630-00000

C20325
20325-BID
NHPP1601-073

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

ITEM
DESCRIPTION
ROADWAY
MATERIAL ALLOWANCE 564--A Slip VIv Box w/Lid Do m
MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e
MATERIAL ALLOWANCE 2 202C.2 Comb Air VIv SS Tri m

MATERIAL ALLOWANCE EJIW Dom R&C Water 325#

*Construction Surveying

*Mobilization

Public Information Services (Tier IV)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build) (Temporary )

*Preformed Plastic Pavement Marking (Type I)(In laid)

*Flagging

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
209.42000
EACH
38.42000
EACH
881.18000
EACH
295.99000
1.000
LS
76,376.85000
1.000
LS
579,000.00000
1.000
LS
4,000.00000
364.660
GAL
100.50000
963.240
GAL
48.00000
457.400
SF
23.50000
4,083.500
HOUR

24.55000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

364.660
0.000
364.660

963.240
0.000
963.240

457.400
0.000
457.400

4,083.500
0.000
4,083.500

Page 18

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

76,376.85

579,000.00

4,000.00

36,648.33

46,235.52

10,748.90

100,249.93
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 630-00007 *Traffic Control Inspection 68.000 68.000
DAY 0.000 0.00
112.00000 68.000 7,616.00
0565 630-00012 *Traffic Control Management 188.000 188.000
DAY 0.000 0.00
809.00000 188.000 152,092.00
0570 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 26.000
EACH 0.000 0.00
39.00000 26.000 1,014.00
0575 630-80342 *Construction Traffic Sign (Panel Size B) 62.000 62.000
EACH 0.000 0.00
39.00000 62.000 2,418.00
0580 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0585 630-80350 *Vertical Panel 100.000 100.000
EACH 0.000 0.00
28.00000 100.000 2,800.00
0590 630-80355 *Portable Message Sign Panel 2.000 2.000
EACH 0.000 0.00
3,350.00000 2.000 6,700.00
0595 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
yPe) EACH 0.000 0.00
750.00000 0.000 0.00
0600 630-80360 *Drum Channelizing Device 206.000 206.000
EACH 0.000 0.00
28.00000 206.000 5,768.00
0605 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0610 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 65.000 65.000
EACH 0.000 0.00

45.00000 65.000 2,925.00
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PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 630-80370 Concrete Barrier (Temporary) 480.000 480.000
LF 0.000 0.00
82.00000 480.000 39,360.00
0620 630-80380 *Traffic Cone 125.000 125.000
EACH 0.000 0.00
2.50000 125.000 312.50
0625 630-80440 *Portable Rumble Strips (Temporary) 0.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0630 630-85010 *Impact Attenuator (Temporary) 4.000 4.000
EACH 0.000 0.00
4,100.00000 4.000 16,400.00
0635 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70016 F/A Fuel Cost Adjustment 6,743.400 6,743.400
FA 0.000 0.00
1.00000 6,743.400 6,743.40
0645 700-70018 F/A Roadway Smoothness Incentive 42,926.120 42,926.120
FA 0.000 0.00
1.00000 42,926.120 42,926.12
0650 700-70019 F/A Asphalt Cement Cost Adjustment -7,819.430 -7,819.430
FA 0.000 0.00
1.00000 -7,819.430 -7,819.43
0655 700-70023 F/A On-The-Job Trainee 17,600.000 17,600.000
FA 0.000 0.00
1.00000 17,600.000 17,600.00
0660 700-70025 F/A Quality Incentive Payment 92,311.260 92,311.260
FA 0.000 0.00
1.00000 92,311.260 92,311.26
0665 700-70060 F/A Adjust Utilities 23,869.870 23,869.870
FA 0.000 0.00

1.00000 23,869.870 23,869.87



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 20325-BID ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073 ESTIMATE NO: 0011 11:04:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0670 700-70111 Project First Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70270 *F/A Water Lines (Inspection) 63,654.330 63,654.330
FA 0.000 0.00
1.00000 63,654.330 63,654.33
0680 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 8,992,073.02 $ 0.00 $ 8,992,073.02

CAT NO0201 COUNTY ROAD B

0685 403-09500 Furnish Hot Mix Asphalt 600.000 600.000
TON 0.000 0.00
91.50000 600.000 54,900.00
CAT0201 CURRENT AMT$ 54,900.00 $ 0.00 $ 54,900.00

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0690 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
31,900.00000 1.000 31,900.00
0695 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
41,600.00000 1.000 41,600.00
0700 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,900.00000 1.000 3,900.00
CAT 0400 CURRENT AMT$ 77,400.00 $ 0.00 $ 77,400.00

PROJECT TOTAL CURRENT AMT $ 9,124,373.02 $ 0.00 $ 9,124,373.02



